STRUCTURED MEETING MINUTES

Generated Using an AI Tool

1. Meeting Details

Date	7 October 2026
Time	10:00 AM – 11:00 AM
Meeting Type	Project Progress and Planning Meeting
Venue	Seminar Hall / Online Meeting
Chairperson	Project Coordinator
Participants	Project Team Members, Faculty Coordinator
Minutes Prepared By	AI-Assisted Meeting Minutes System

2. Agenda

The meeting was conducted with the following agenda:

1. Review the current progress of the project.
2. Discuss the work completed by each team member.
3. Identify technical and implementation issues.
4. Finalize responsibilities and upcoming tasks.
5. Discuss the project documentation and presentation requirements.
6. Establish deadlines for completing the remaining work.

3. Discussion Summary

The meeting began with a review of the overall project status. The project coordinator discussed the progress made so far and emphasized the importance of completing the remaining activities within the planned schedule.

The team members reported that the initial development and data preparation activities had been completed. The team also discussed the current implementation status and identified a few issues related to testing, documentation, and integration.

The technical team explained that additional testing was required to verify the reliability and correctness of the implemented system. It was agreed that test cases should be executed systematically and that the results should be documented for future reference.

The team also discussed project documentation. The coordinator instructed the members to maintain proper records of the methodology, implementation steps, results, screenshots, and conclusions. The documentation should be organized clearly so that it can be used for the final project report and presentation.

The participants further discussed the preparation of the final presentation. Each member was assigned specific responsibilities for preparing technical content, diagrams, results, and presentation slides.

Finally, the team agreed on deadlines for completing the remaining activities and decided to conduct a follow-up meeting to review the final progress.

4. Key Points Discussed

- The project is progressing according to the planned schedule.
- Initial development and data preparation activities have been completed.
- Additional testing and validation are required.
- Technical issues identified during implementation must be resolved before final submission.
- Project documentation must include methodology, implementation details, results, and screenshots.
- Presentation slides should clearly explain the problem, methodology, implementation, results, and conclusion.
- Individual responsibilities and deadlines were assigned to the team members.

5. Decisions Taken

1. Complete the remaining implementation activities before the next review.
2. Perform systematic testing using predefined test cases.
3. Document all testing results and identified issues.
4. Resolve critical technical issues before final submission.
5. Complete the project report and presentation using a consistent format.
6. Conduct a final review meeting after completion of the assigned tasks.

6. Action Items and Tasks

No.	Task	Responsible Person	Deadline
1	Complete the remaining project implementation.	Development Team	9 Oct. 2026
2	Execute functional and performance testing.	Testing Team	10 Oct. 2026
3	Resolve the technical issues identified during testing.	Technical Team	11 Oct. 2026
4	Prepare project documentation and record implementation results.	Documentation Team	12 Oct. 2026
5	Prepare presentation slides and supporting diagrams.	Presentation Team	13 Oct. 2026
6	Conduct final project review and verification.	Project Coordinator	14 Oct. 2026

7. Expected Outcomes

By completing the assigned tasks, the team is expected to:

- Complete the project implementation.
- Verify the system through appropriate testing.
- Resolve identified technical problems.
- Produce complete and well-organized project documentation.
- Prepare a professional project presentation.
- Ensure that the final project is ready for submission and evaluation.

8. Next Meeting

Purpose	Final project progress review
Proposed Date	14 October 2026
Main Focus	Testing results, documentation, presentation, and final submission

9. Conclusion

The meeting concluded with agreement on the assigned responsibilities and deadlines. The project coordinator emphasized timely completion of all tasks, proper documentation of the work, and thorough testing before final submission. The next meeting will be used to review the completed activities and confirm that the project is ready for final evaluation.